
ID Task 
Mode

Task Name Duration Start Finish

1 Issue RFP for Feasibility Study Design Team 2 wks Mon 3/19/18 Fri 3/30/18

2 Review RFP's received 10 days Mon 4/2/18 Fri 4/13/18

3 Interview short list of Design Teams 2 wks Mon 4/16/18 Fri 4/27/18

4 Select and Recommend Design Team to full 
Committee

2 wks Mon 4/30/18 Fri 5/11/18

5 Negotiate fee with Design Team 1 wk Mon 5/14/18 Fri 5/18/18

6 Recommend Design Team and Negotiated 
Fee to Committee (VOTE)

1 day Mon 5/21/18 Mon 5/21/18

7 Discuss and Approve IAQ testing Spring 1 day Mon 3/19/18 Mon 3/19/18

8 Indoor Air Quality Testing Spring 1 day Fri 4/13/18 Fri 4/13/18

9 Indoor Air Quality Testing Fall 1 day Fri 10/5/18 Fri 10/5/18

10 Surveyor 10 days Tue 5/22/18 Mon 6/4/18

14 Geotechnical 25 days Thu 8/30/18 Wed 10/3/18

18 Asbestos testing 25 days Mon 4/16/18 Fri 5/18/18

22 Independent Cost Estimator 10 days Thu 10/25/18 Wed 11/7/18

26 Feasibility Study 162 days Tue 5/22/18 Wed 1/2/19

27 Preliminary Option Development 36 days Tue 5/22/18 Tue 7/10/18

31 Develop Options as Directed 36 days Wed 7/11/18 Wed 8/29/18

35 Refine Options with Cost Estimates 40 days Thu 8/30/18 Wed 10/24/18

40 Finalize Options with Recommendations 50 days Thu 10/25/18 Wed 1/2/19

44 Discuss and review final report 11 days Thu 1/3/19 Thu 1/17/19
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